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* = To open a data entry window double click on the yellow cell 

Why do this project *
In 2011, the District completed a seismic study of Anderson Dam, which indicated that material at the base and foundation of the dam embankment would weaken due to liquefaction in a 7.25 magnitude maximum credible earthquake 

(MCE) on the Calaveras Fault, located approximately 1.2 miles from the dam or a 6.6 Magnitude MCE on the Coyote Creek fault located directly under the dam.  Such an event could significantly deform the dam embankment, risking an 

uncontrolled release from Anderson Reservoir.  The 2011 study also indicated that an MCE could trigger fault offset on the condiƟonally acƟve Range Front Fault traversing under the dam and, which would rupture the exisƟng outlet pipe. 

The District initiated the Anderson Dam Seismic Retrofit Project in 2012 to address the seismic deficiencies at the dam.  The Project's Planning Phase was completed in July 2013, and the proposed retrofit project was described in a 

Planning Study Report provided to the Board via a Non‐Agenda Memorandum in August 2013.  The Design Phase was initiated soon thereafter, when the Board approved a consultant agreement with URS Corporation for Project design 

services on August 27, 2013.  Since 2009, the District has operated Anderson Reservoir under a restricted water level (approved by the California Department of Water Resources, Division of Safety of Dams [DSOD]) as an interim risk 

reduction measure while the Project is being designed. DSOD does not allow water level restrictions as a permanent means to provide dam safety.

History and Background *
Anderson Dam Seismic Study

On January 23, 2007, the District retained AMEC Geomatrix to perform a Seismic Stability Study for Anderson Dam.  A preliminary study completed in December 2008 concluded that the downstream slope of Anderson Dam could be 

unstable in a large magnitude earthquake and could experience large deformations and slumping.  The preliminary analysis was based on simplified methods, very limited data, and worst‐case assumptions about the extent of alluvial 

material under the dam.

On January 13, 2009, the Board approved an amended consultant contract with AMEC Geomatrix, Inc. to add extensive field explorations, laboratory testing, and detailed engineering analyses.  An evaluation of the fault rupture hazard to 

the dam and outlet works was also added to the scope.  The preliminary findings of this study indicate that the downstream slope of the dam could become unstable and that the upstream slope and dam crest could experience excessive 

deformation during a very large magnitude earthquake.  This is due to the presence of poorly compacted, liquefiable soil layers including: a) a 5‐ to 10‐feet thick layer of weak fill material at the bottom of the downstream dam shell; and b) 

a weak alluvial material under porƟons of the upstream shell.  These weak soil layers are suscepƟble to a loss in strength when subjected to severe seismic shaking. 

The preliminary findings were discussed with the regulatory agencies, the California Division of Safety of Dams (DSOD) and the Federal Energy Regulatory Commission (FERC), in October, 2010, following presentation and review by the 

District's Technical Review Board (TRB).    DSOD has dam safety jurisdiction over all District dams.  FERC is the federal regulatory agency, which has dam safety jurisdiction at Anderson Dam due to the District's Anderson Hydroelectric 

Facility located approximately 1,100 feet from the dam.

From December 2008 to September 2010, Anderson Dam and reservoir was operated under a DSOD water level restriction of 20 feet below the spillway (74% of the storage capacity of the reservoir). With the preliminary findings of the 

seismic stability evaluation, the District voluntarily implemented an additional operating restriction in October 2010 to 37 feet below the spillway (about 56% of the reservoir's storage capacity) until the vertical deformation analysis was 

completed.  The vertical deformation analysis was completed in January 2011 and based on the results DSOD revised the operating restriction to elevation 602 feet, which is 26 feet below the spillway or 68% capacity.  In December 2016, 

following the fault rupture analysis by URS, the Interim Risk Reduction Measures were re‐evaluated again and the District voluntarily decided to further reduce the operating level to elevation 592 feet, approximately 58% capacity, 

pending final review of the results of the studies by DSOD and FERC.

Planning Phase & Staff Recommended AlternaƟve (SRA)

The project work through the end of December 2012 consisted of developing project requirements, defining the specific problems to be addressed by this Project, undertaking a Probable Maximum Flood Analysis, and developing 

conceptual alternaƟves to seismically retrofit Anderson Dam.HDR developed and evaluated nineteen (19) conceptual alternaƟves and ranked them on the following seven criteria:

Capital ConstrucƟon Costs

ConstrucƟon Risk/Impacts

Project Schedule



Project Description (Highlevel Description to be used in Budget and CIP Documents) *

This project plans, designs, and constructs a seismic retrofit or replacement of outlet works at Anderson Dam, pending completion of a field investigation that will determine whether the Coyote Fault is determined to be "active".  Seismic 

stability improvements will accommplish the following objectives: 

Resolve seismic stability deficiencies to ensure public safety.  Restore lost reservoir storage capacity resulting from the operational restriction issued by the Division of Safety of Dams (DSOD).  Resolve the DSOD & Federal Energy 

Regulatory Commission (FERC) requirements in a timely manner.

Project Objectives *
The Anderson Dam Seismic Retrofit Project objecƟve is to:

Make improvements necessary to stabilize the dam embankment for the maximum credible earthquake (MCE), to meet Federal Energy Regulatory Commission (FERC) regulations and California Department of Water Resources, Division of 

Safety of Dams (DSOD) requirements,

Replace the outlet works to meet current DSOD emergency drawdown flow requirements, and

Modify the spillway and raise the dam crest to increase freeboard during a Probable Maximum Flood event as required by FERC regualtions.

Current Fiscal Year Milestones (Example:  Complete 90% Design – Dec 2021) *

1.  Commence Tunnel ConstrucƟon ‐ April 2021

2.  Final Biological Assessment ‐ April 2021

Budget Fiscal Year 1 Milestones (Example:  Advertise for Construction – April 2023) *

FY23:

‐ Submit CDFW, USACE, and State Board permit applications – August 2022

‐ Finalize EIR – December 2022

‐ Complete 100% design – April 2023

‐ Final project Approval from DSOD and FERC – June 2023

Budget Fiscal Year 2 Milestones (Example:  Complete O&M Transition Report – Jan 2024) *



FY24:

‐ Advertise project for construction – August 2023

‐ Award construction contract – January 2024

Criteria *
Project criteria will be developed through the planning process.  

Retrofits to the dam and outlet will be in accordance with DSOD and FERC requirements.  

Retrofit work will include the installation of updated surveillance and monitoring instrumentation that meet the standards of care to address physical dam movement and water movement through the dam.

Constraints *
The Owner has determined that Ɵmely compleƟon of the project is a constraint due to the severity of the operaƟonal restricƟon, and its impact on local water supply. 

The Valley HCP requires that Coyote Ceanothus mitigation be completed in advance of construction.  Specifically, the plan states that the District will develop and implement a plan for Coyote Ceanothus at least two years prior to the 

impact. 

The San Francisco Collinsia miƟgaƟon was not included in the Valley HCP and will require a separate take permit. The originally proposed miƟgaƟon planƟng had to be stable or growing in size for at least 10 years prior to the impact.

Other constraints will be determined through the planning process.

Assumptions *
The updated expenditure table includes the preliminary construcƟon cost for a dam removal and replacement.

The Project will not increase the capacity of the reservoir.

The Project will not result in the removal of the Anderson Hydroelectric Facility.

DSOD and FERC will find the spillway and dam freeboard to be adequate following modificaƟons to handle the PMF.

The District will be the lead agency for CEQA.  FERC will be the lead agency for NEPA, and the Corps of Engineers will be the cooperaƟng agency pertaining to endangered species.

A joint EIR/EIS environmental document will be prepared; a biological opinion will be pursued. 

The FAHCE will not be completed in Ɵme to aid environmental permiƫng for this Project. 

A separate CEQA document and Engineer's Report is required to purchase reserve property for the Coyote Ceanothus and San Francisco Collinsia miƟgaƟon in advance of the Project.  

The planning study alternaƟves will include a retrofit alternaƟve, removal of the dam alternaƟve and the No Project alternaƟve.   

It is assumed that the Project will require the purchase of real estate for the retrofit work and for environmental miƟgaƟon of endangered species.  A placeholder real estate cost has been included in the expenditure table.

Cochrane Road will not require permanent realignment.



Scope of Work *
The scope of work includes 4 phases of the project (planning, design, construction and close‐out). Project management and public outreach activities will occur over the life of the project.  The District will retain separate consultants to 

perform project management, planning, design and construction management work.  The District will oversee the Project Management Agreement; make decisions which impact the scope, schedule and budget, and lead communications 

with the Board and the Public.

 

The project management consultant will manage the work in this Project Plan and the Phase Workplans.  The consultant will perform administrative functions such as budget and coordinate with various District/external programs such as 

FAHCE.  The project management consultant will manage all contract and agreements.

 

1.    Planning Phase ‐ The work in the planning phase includes the preparaƟon of the Planning Study Report.  The key planning acƟviƟes will include:

Obtain background data (surveying, mapping, water supply data, seismic findings, PMF findings)

Determine iniƟal stakeholders and stakeholder requirements

Prepare Problem DefiniƟon Memo

Develop and evaluate alternaƟves
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64005

Sources of Funding *
The primary source of funding for this Project is the Water Utility Enterprise Fund (groundwater charges).  The 

project will be 78.8% funded by Zone W‐2 (North County) and 21.2% funded by Zone W‐5 (South County).

Grant funding was awarded to this project via DWR Prop 84 in the amount of $4,090,000.

The District will pursue additional funding opportunities including other possible grants.

Operating Budget Impacts *
The completion of this project is not anticipated to increase or decrease annual operating costs, as the project 

does not significantly alter the existing facilities or modes of operation.

Useful Life
50+ years

Change History *Select either column header of the table below and use the insert button on the Vena ribbon to add Chang

Notes

Board Actions *Select either column header of the table below and use the insert button on the Vena ribbon to add Board A

Notes

Glossary of Terms *



g History *

Actions *

Authorized?





Project Schedule: Anderson Dam Seismic Retrofit (C1
Project Number: 61-91864005

Approved Start Date

Planning 1/25/2011

Environmental 1/1/2013

Design 9/1/2013

Rights of Way 9/1/2013

Construction 1/1/2021

Close‐Out 1/1/2032

Planning Approved Start Date

1207 Planning Project Management 1/25/2011

1213 Problem Defintion Report 1/25/2011

1214 Conceptual Alternatives Report

1216 Feasible Alternatives Matrix

1227 Stakeholder Engagement ‐ Planning 1/25/2011

1290 Planning Study Report 12/1/2011

1299 Transition Report/Close‐Out 1/1/2013

Environmental Approved Start Date

1313 Environmental Review Process 1/1/2013

1321 Environmtl Permit/Agreement 4/1/2017

Design Approved Start Date

1407 Design Project Management 9/1/2013

1410 Preliminary Design Activity 9/1/2013

1427 Stakeholder Engagement ‐ Design

1430 30% Design 8/1/2017

1460 60% Design 5/1/2018

1490 90% Design 12/1/2018

1493 Final Design 1/1/2020

1494 Revised Design for Rebid

1495 Utility Agreements

1496 Other Permit/Agreement 1/1/2020

1497 Engineer's Report to Board 1/1/2021

1498 Advertise/Award Contract 7/1/2021

1499 Transition Report/Close‐Out

Rights of Way Approved Start Date

1510 Rights of Way Mapping 12/1/2018

1520 Real Estate Tasks 9/1/2013

1531 ROW Acquisition/Relocation



Construction Approved Start Date

1607 Construction Project Management 1/1/2021

1627 Stakeholder Engagement ‐ Const

1660 Construction Contract Costs 1/1/2021

1665 CM/Inspection 1/1/2021

1666 Eng Support During Construction 1/1/2021

1675 Utility Relocations/Other Services

1678 Reg Compliance & Monitoring

1680 Survey & Materials Testing

1685 Plant Estab/Startup & Commiss

1687 Board Acceptance of Work

1688 Contract Legal Issues

1689 Letter of Map Revision

1692 Complete As‐Builts 1/1/2025

1699 Transition Report/Closeout 1/1/2025

Close-Out Approved Start Date

1907 Prepare Closeout Report 1/1/2032

1927 Audits/Reimbursement Claims

Project Schedule Comments

The schedule for the Environmental and Design Phase activities has been updated

information after the completion of the Planning Phase.

March 28, 2011 ‐  All activities were shifted by 4‐months as identified in the Chang

Memo dated March 24, 2011.

December 09, 2013 ‐ The schedules has been revised as per the approved change 

dated November 26, 2013.

September 21, 2016 ‐ The schedule has been revised as per the approved change 

dated Septebmber 14, 2016. 

October 24, 2018 ‐ The schedule has been revised as per the approved Change Ma

dated September 6, 2018 (CIP coordinator received signed copy on Oct. 23, 2018)



1)

Approved End Date Proposed Start Date Proposed End Date Baseline Start Date

8/30/2013 1/25/2011 8/30/2013 1/25/2011

12/30/2022 1/1/2013 12/30/2022 9/1/2012

6/30/2024 9/1/2013 6/30/2024 9/1/2012

12/30/2021 9/1/2013 12/30/2021 9/1/2012

12/30/2031 1/1/2021 12/30/2031 3/1/2016

6/30/2032 1/1/2032 6/30/2032 12/31/2018

Approved End Date Proposed Start Date Proposed End Date Baseline Start Date

8/30/2013 1/25/2011 8/30/2013 1/25/2011

2/1/2012 1/25/2011 2/1/2012 1/25/2011

4/30/2013 1/25/2011 4/30/2013 1/25/2011

8/30/2013 12/1/2011 8/30/2013 8/1/2011

8/30/2013 1/1/2013 8/30/2013 9/1/2012

Approved End Date Proposed Start Date Proposed End Date Baseline Start Date

6/30/2021 1/1/2013 6/30/2021 9/1/2012

12/30/2022 4/1/2017 12/30/2022 9/1/2014

Approved End Date Proposed Start Date Proposed End Date Baseline Start Date

12/30/2021 9/1/2013 12/30/2021 9/1/2012

3/30/2014 9/1/2013 3/30/2014

4/30/2018 8/1/2017 4/30/2018

11/30/2018 5/1/2018 11/30/2018

12/30/2019 12/1/2018 12/30/2019

12/30/2021 1/1/2020 12/30/2021 9/1/2012

12/30/2021 1/1/2020 12/30/2021 9/1/2014

6/30/2024 1/1/2021 6/30/2024

6/30/2024 7/1/2021 6/30/2024 9/1/2015

Approved End Date Proposed Start Date Proposed End Date Baseline Start Date

12/30/2019 12/1/2018 12/30/2019 9/1/2012

12/30/2021 9/1/2013 12/30/2021 9/1/2014



Approved End Date Proposed Start Date Proposed End Date Baseline Start Date

12/30/2031 1/1/2021 12/30/2031 3/1/2016

3/1/2016

12/30/2031 1/1/2021 12/30/2031 3/1/2016

12/30/2031 1/1/2021 12/30/2031 3/1/2016

12/30/2031 1/1/2021 12/30/2031 3/1/2016

6/30/2018

12/30/2031 1/1/2025 12/30/2031 6/30/2018

12/30/2031 1/1/2025 12/30/2031 12/31/2018

Approved End Date Proposed Start Date Proposed End Date Baseline Start Date

6/30/2032 1/1/2032 6/30/2032 12/31/2018

d to reflect current 

ge Management 

management memo 

management memo 

anagement Memo 

.



Baseline End Date

12/30/2012

9/1/2015

3/1/2016

9/1/2015

6/30/2019

6/30/2019

Baseline End Date

12/30/2012

10/1/2011

12/30/2012

9/1/2012

12/1/2012

Baseline End Date

9/1/2014

9/1/2015

Baseline End Date

9/1/2015

9/1/2014

3/1/2015

3/1/2016

Baseline End Date

9/1/2014

9/1/2015



Baseline End Date

6/30/2018

6/30/2018

6/30/2018

6/30/2018

6/30/2018

12/31/2018

12/31/2018

6/30/2019

Baseline End Date

6/30/2019



Anderson Dam Seismic Retrofit (C1)
Project Number: 61-91864005

Expenditure Plan:  (All values are in Thousands $K)
FY 2011 ‐ 2021

Task # Task Name $Exp

$ Open 

Encum.

0000 All Task 5,669 19,586

‐ Re‐Allocate (0) ‐

Subtotal 5,669 19,586

Planning
1207 Planning Project Management 9,108 ‐

1213 Problem Defintion Report 1,042 ‐

1214 Conceptual Alternatives Report ‐ ‐

1216 Feasible Alternatives Matrix 3 ‐

1227 Stakeholder Engagement ‐ Planning 134 ‐

1290 Planning Study Report 5,807 ‐

1299 Transition Report/Close‐Out ‐ ‐

Subtotal 16,093 ‐

Environment
1313 Environmental Review Process 5,709 ‐

1321 Environmtl Permit/Agreement 822 ‐

Subtotal 6,531 ‐

Design
1407 Design Project Management 14,269 ‐

1410 Preliminary Design Activity 351 ‐

1427 Stakeholder Engagement ‐ Design 123 ‐

1430 30% Design 760 ‐

1460 60% Design 14,799 ‐

1490 90% Design 245 ‐

1493 Final Design 16,586 ‐

1494 Revised Design for Rebid 4 ‐

1495 Utility Agreements 8 ‐

1496 Other Permit/Agreement 3,450 ‐

1497 Engineer's Report to Board ‐ ‐

1498 Advertise/Award Contract 60 ‐

1499 Transition Report/Close‐Out ‐ ‐

Subtotal 50,656 ‐

Rights of Way
1510 Rights of Way Mapping 420 ‐



1520 Real Estate Tasks 6,845 ‐

1531 ROW Acquisition/Relocation 422 ‐

Subtotal 7,687 ‐

Construction
1607 Construction Project Management 10 ‐

1627 Stakeholder Engagement ‐ Const ‐ ‐

1660 Construction Contract Costs ‐ ‐

1665 CM/Inspection 1,188 ‐

1666 Eng Support During Construction ‐ ‐

1675 Utility Relocations/Other Services 59 ‐

1678 Reg Compliance & Monitoring ‐ ‐

1680 Survey & Materials Testing ‐ ‐

1685 Plant Estab/Startup & Commiss ‐ ‐

1687 Board Acceptance of Work ‐ ‐

1688 Contract Legal Issues ‐ ‐

1689 Letter of Map Revision ‐ ‐

1692 Complete As‐Builts ‐ ‐

1699 Transition Report/Closeout ‐ ‐

Subtotal 1,258 ‐

Close Out
1907 Prepare Closeout Report ‐ ‐

1927 Audits/Reimbursement Claims ‐ ‐

Subtotal ‐ ‐

Total Before Inflation 87,894 19,586

Non 1660 Inflation

1660 Inflation

Total Inflation

Total Expense with Inflation 87,894 19,586

Inflated Cumulative Annual Total 87,894 107,480

Granted Amount from Budget: 
Project closing in 2023: 
Project closing in 2024: 

Reimbursements: *Select the column header below and use the Insert button on the Vena ribbon t
FY 2011 ‐ 2020

Organization Name 0

Project Expenditure Comments



September 21, 2016 ‐ The Planned Expenditure was revised as per the approved change mana

March 28, 2011 ‐ Table was revised to increase fiscal year 2012 planned expenditure by $2 mi

expenditure table will be revised as the scope of the project becomes more defined.

December 10, 2013 ‐ The Planned Expenditure was revised as per the approved change mana

September 4, 2014 ‐ Task 1100 will be used to develop some templates for consultant agreem

financial analysis for this project.  If the charges are significant we will reallocate them across 

Expenditures in Task 1660 are for a single construction contract. $326.3M will be encumbered

and then $54.2M in FY23).  Inflation of these expenditures is applied based on the first year o

December 12, 2017, per CMM the total project cost increase by $100M ($81M for additional 

October 24, 2018: The Planned Expenditures were revised per the approved CMM dated Sept



FY 2022 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029

YTD

$Exp $Exp $Exp $Exp $Exp $Exp $Exp $Exp $Exp

862

‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

862 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

11

186

‐

3

‐

13

‐

213 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

2,306 6,976 9,348 12,443

494 400 400 200

2,801 7,376 9,748 12,643 ‐ ‐ ‐ ‐ ‐

1,485 7,206 5,804 4,822

3,405

73

480

1,038

154

3,881 10,520 6,454 8,051

‐

0

62 1,100

‐

139

‐

10,717 17,726 13,358 12,873 ‐ ‐ ‐ ‐ ‐

210



383 1,032 533 662

197 8,083 5,000 5,000

790 9,115 5,533 5,662 ‐ ‐ ‐ ‐ ‐

454 1,152 3,761 3,761 3,761 3,761 3,761

‐

64,940 82,881 8,395 78,233 71,058 71,058 71,058 90,898

7,038 7,137 6,867 6,867 6,867 6,867 6,867

‐ 1,550 3,434 3,434 3,434 3,434 3,434

227

‐

‐

‐

‐

‐

‐

‐

‐

72,660 92,720 ‐ 8,395 92,295 85,120 85,120 85,120 104,960

‐

‐

‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

88,043 126,937 28,640 39,573 92,295 85,120 85,120 85,120 104,960

‐ ‐ 2,868 1,985 2,707 3,461 4,250 5,074

‐ ‐ 1,607 1,154 1,050 1,050 1,051 1,051

‐ ‐ 4,475 3,139 3,757 4,511 5,301 6,125

88,043 126,937 28,640 44,048 95,434 88,877 89,632 90,421 111,085

234,417 263,057 307,105 402,539 491,417 581,048 671,469 782,554

0

to add Reimbursements*
FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029



agement memo dated September 14,2016.

illion.  The construction cost in fiscal year 2016 was lowered by the same amount.  The 

agement memo dated November 26, 2013.

ments.  This activity will benefit all phases of the project keep this in mind when you do 

the phases for reporting purposes.

d over four years starting in FY20 ($101.5M in FY20; $75.3M in FY21; $95.3M in FY22; 

f construction (FY20).

construction cost and $19M for CM support).

t. 6, 2018. Construction costs have been revised and moved out by 2 fiscal years (JM).



FY 2030 FY 2031 FY 2032 FY 2033 FY 2034 FY 2035 FY 2036 FY 2037

$Exp $Exp $Exp $Exp $Exp $Exp $Exp $Exp TOTALS

25,256

‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ (0)

‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 25,256

9,108

1,042

‐

3

134

5,807

‐

‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 16,093

34,476

1,822

‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 36,298

32,101

351

123

760

14,799

245

41,611

4

8

4,550

‐

60

‐

‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 94,613

420



9,073

18,505

‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 27,997

3,761 3,761 3,762 31,252

‐

90,823 79,873 15,397 659,674

6,867 6,867 510 56,906

3,434 3,434 254 25,840

59

‐

‐

‐

‐

‐

‐

‐

‐

104,885 93,935 19,923 ‐ ‐ ‐ ‐ ‐ 773,731

660 440 1,100

‐

‐ 660 440 ‐ ‐ ‐ ‐ ‐ 1,100

104,885 94,595 20,363 ‐ ‐ ‐ ‐ ‐ 975,089

5,935 7,156 2,746 ‐ ‐ ‐ ‐ ‐ 36,182

721 121 ‐ ‐ ‐ ‐ ‐ ‐ 7,805

6,656 7,277 2,746 ‐ ‐ ‐ ‐ ‐ 43,987

111,541 101,872 23,109 ‐ ‐ ‐ ‐ ‐ 1,019,076

894,095 995,967 ######## ######## ######## ######## ######## ########

FY 2030 FY 2031 FY 2032 FY 2033 FY 2034 FY 2035 FY 2036 FY 2037


